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North Bronson Industrial Area SF Site
Bronson, Branch County, Michigan

RPM: Rosita Clarke-Moreno (312)886-7251
ORC : Larry Johnson (3 1 2)886-6609
CIC: Cheryl Allen (3 12)353-6 196
MDEQ: Deborah Larsen and Charles Graff (Geologist)
Oversight Contractor: Roy. F. Weston

PRP Lead - Consent Decree for RD/RA with 4 PRPs and the City of Bronson, MI

History /Background
The North Br^nsgr^ Industrial Area SF site consists of 2 sets of lagoons (eastern and western

nd CD feo^OUl), in 1998 the Industrial Sewer was added to the site as OU2.lagoons) and
Industries in the area utilized the industrial sewer to transport waste liquids to the lagoons. City
of Bronson is owner of the lagoons. RI/FS was performed by the MDEQ(MDNR) and FUND
financed.

GUI
The ROD was signed in 1998. The selected remedy for this site included the excavation and
consolidation of contaminated soils from the eastern lagoons into the western lagoon area,
covered with an engineered cap or soil to allow for phytoremediation planting/ vegetation if
proved to be feasible. Construction of wetland treatment system to treat groundwater from the
lagoon areas. Excavation of contaminated sediments from the CD#30 and consolidating into the
western lagoon area. U.S. EPA took the lead for RD/RA negotiations and CD was signed in
March 1999.

Pre-Design Studies were required to gather more recent data (RI data collected from 1989-1992)
to properly design the treatment system and determine the volumes of soils/sludges to be
excavated.

Status and Issues of Concern
Pre-Design Studies began in February 2000 (CD entered on 2/29/00, which triggered the
schedule). Field work took place in February /March 2001 . Draft Pre-Design Studies report was
submitted in July 2001 . Report was unsatisfactory to EPA and MDEQ. The report was not only
considered incomplete, but poorly prepared and reflected poorly collected data and
interpretations of data. Slug tests were redone in October 2001 and the revised report was
submitted by ARCADIS, PRP contractor on November 5, 2001 .

The major issues of concern have been with groundwater data collection and installation of
monitoring wells. MDEQ has been involved with the site since the RI/FS so they are very
familiar with the history and hydrogeological aspects. Initial discussions and disagreements were
during pre-design studies workplan. Discussions carried on for a few months until EPA decided
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to move forward and approve workplan not incorporating some of MDEQ's requests.

The initial draft pre-design studies report prepared by ARCADIS was incomplete in meeting the
requirements of the SOW. Initial slug tests were erroneous and conclusions based on this data
was also erroneous. ARCADIS was making conclusions on "remedy decisions" before a
complete site conceptual model could be developed from data.

The Revised Report is under review, comments have been received from Weston (Oversight
contractor) and MDEQ's comments are pending. I have completed review and am preparing
comment letter.
TO DO: f

>•* C'f c .•

• Complete review and comment letter
Comments from MDEQ ^"-"

• Discuss comments with MDEQ and Weston ^^"^
• Follow-up with SITE office, send report to them.

OU2
The Industrial Sewer was added to the site during the 1998 ROD development for OU1. During
their previous investigations, MDEQ had expressed multiple times that the site remedy should
include the Industrial sewer and upstream sources (former facilities) because it was a source of
contamination to the ground water. U.S. EPA had responded that only the CD and lagoons were
part of the Site, but after discussions agreed to include the industrial sewer because it was used as
a transport vehicle to the lagoons, but that the upstream sources should be dealt with under State
Authority. In 1998, there was not sufficient information to include the industrial sewer as part of
the ROD for OU1, so it was separated into OU2.
MDEQ performed investigations for the industrial sewer and reported them in 2 Technical
Memorandums, which are considered the RI for this OU2.

In September 2000, U.S. EPA issued a SNL to 3 PRPs to begin negotiations for FS and Risk
Assesment. The 3 parties noticed are:

Bronson Reel (ITT) H< *
L.A. Darling ^^ 'X Cl J &/^^

• Scott Fetzer : L^ OLS
These are 3 of the 5 that were noticed for OU1, the excluded parties were the City and Bronson
Plating, which reportedly did not use the sewer.

In October 2000, U.S. EPA met with the parties to discuss the SNL issued on 9/27/00. At this
meeting, the PRPs discussed the fact that the industrial sewer was not the only source to
groundwater contamination but that the abandoned (former) facilities were a potential major
source and proposed to EPA that they evaluate these source areas and remediate prior to
evaluating the industrial sewer. After various months of discussions with MDEQ, U.S. EPA and
the Parties. U. S. EPA began informal discussions with the Parties to evaluate the source areas
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and negotiations for OU2 were concluded in March 2001. As part of the source areas, each party
will evaluate the industrial sewer within their property and after that if anything is left outside
their properties, we can come back to determine if OU2 for this site remains a concern.

U.S. EPA decided that the source areas would not form part of the SF site and would be
evaluated as a separate Site (Non-NPL): North Bronson Former Facilities

MDEQ - CA in place for Management Assistance


